ID	Task Name	Start	Finish	17 Aug '20	16 Nov '20	15 Feb '21	17 May '21	16 Aug '21	15 Nov '21	14
1	1: Inception Stage	Wed 06/01/21	Wed 27/01/21			7				
2	Task 1a: Project inception meeting	Wed 06/01/21	Wed 06/01/21		♦ 06	5/01				
3	Task 1b: Develop LCWIP methodology	Thu 07/01/21	Wed 27/01/21							
4	Task 1c: Prepare Engagement Strategy	Thu 07/01/21	Wed 27/01/21							
5	2: Information Gathering and Baseline Analysis	Mon 25/01/21	Mon 19/04/21		•	······································				
6	Task 2a: Review existing network and map existing infrastructure	Mon 25/01/21	Fri 12/02/21			 _				
7	Task 2b: Commonplace engagement (Issues & Opps): Preparation	Thu 18/02/21	Mon 15/03/21							
8	Task 2c: Commonplace engagement (Issues & Opps): Live	Tue 16/03/21	Mon 19/04/21							
9	Task 2d: WBC Officers workshop (Issues & Opps)	Tue 16/02/21	Tue 16/02/21			16/02				
10	Task 2e: WATCH workshop (Issues & Opps)	Mon 29/03/21	Mon 29/03/21			♦ 29/	03			
11	3: Network Planning	Wed 10/03/21	Tue 17/08/21							
12	Task 3a: Prepare initial desire line output for network plans	Wed 10/03/21	Tue 06/04/21							
13	Task 3b: Create indicative route options for networks	Mon 05/04/21	Fri 07/05/21			*				
14	Task 3c: WBC review and feedback	Mon 10/05/21	Tue 22/06/21							
15	Task 3d: Members briefing	Tue 22/06/21	Tue 22/06/21				♦ 22/0	6		
16	Task 3e: Finalise network plans for walking and cycling	Wed 23/06/21	Tue 17/08/21				*			
17	4. LCWIP Infrastructure Concept Development & Definition	Mon 23/08/21	Mon 03/10/22							
18	Task 4a: Route Auditing	Mon 23/08/21	Fri 01/10/21							
19	Task 4b: Options development for walking and cycle infrastructure	Mon 04/10/21	Fri 26/11/21					*		
20	Task 4c: Prepare LCWIP concept infrastructure plans	Mon 29/11/21	Fri 18/03/22							
21	Task 4d: WBC review and feedback	Mon 21/03/22	Fri 15/04/22							
22	Task 4e: Commonplace engagement (Proposals): Preparation	Mon 18/04/22	Fri 08/07/22							
23	Task 4f: Commonplace engagement (Proposals): Live	Mon 11/07/22	Fri 19/08/22							
24	Task 4g: Analyse engagement responses	Mon 22/08/22	Fri 02/09/22							
25	Task 4h: Finalise LCWIP concept infrastructure plans	Mon 05/09/22	Fri 30/09/22							
U7 6	Task 4i: Submit final concept infrastructure plans	Mon 03/10/22	Mon 03/10/22							
- 27	5: Scheme Prioritisation	Wed 01/06/22	Tue 11/10/22							
28	Task 5a: Develop an MCAF to appraise scheme options	Wed 01/06/22								
29	Task 5b: Populate and appraise schemes	Tue 04/10/22	Mon 10/10/22							
30	Task 5c: Submit outputs to WBC for review	Tue 11/10/22	Tue 11/10/22							
31	6: LCWIP Reporting		Wed 12/10/22							
32	Task 6a: Prepare Draft 'Wokingham Borough LCWIP' report for consultation	Mon 03/01/22							······	
33	Task 6b: Submit to WBC for review and consultation	Wed 12/10/22		+						


Project: Wokingham Borough LCW Task Date: January 2021 - September 2

Milestone 🔶

Summary 🖵

Start-only

Page 1



Agenda Item 20.

This page is intentionally left blank