2019/20 2020421
May  Jun Jul Aug Sep Oct  Nov Dec lan Feb Mar |[Apr  May Jun  Jul Aug Sep Oct Nov Dec

1 |LTP4 Stage 1A - The Strategy - Vision and Objective Confirmation

2 [|inception Meeting

3 Evidence Base, setting context, strategic framework

6 |Review Demographics, Previous Documentation and Reporting

7 |Initial Stakeholder Engagement:

9 |Event 1- Short Report/Note for event

10 |Event 1- Town and Parish Council forum - Presentation

11 |Event 1-Town and Parish Council forum - Reporting

13 |Event 2 - Community & Corporate Overview & Scrutiny Committee (CCSC) - Presentation
14 |Event 2 - Community & Corporate Overview & Scrutiny Committee (CCSC) - Reporting
15 |Summary Note - Confirmed updated Objectives & Vision

16 |Executive member for Highways and Transport Endorsement

17 |Discuss and agree Stage 2 scope

19 |Consultation (in line with draft Local Plan consultation {dates TBC)

20 |LTP4 Stage 1B - Framework Document - Guiding Principles / Policies
21 |Framework / High-level Draft Document Development

22 |Online Consultation, Reporting, & Feedback

23 |Review Draft Document to take into account feedback

24 [Consultation (in line with LPU consultation Dates TBC and subject to confirmation of accelerated timetable)

25 |LTP4 Stage 2 Work - Implementation Plan

26 |Drafting Implementation Plan

29 |Online Consultation

30 JOnline Consultation Summary Report

32 [Final LTP4 Document Production, Executive Member Sign-off and Issue
33 |LTP4 Stage 3 Work - Supporting Documents

(D 34 |Drafting of detailed strategies to accompany various policy areas _
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