

		2019/20												2020/21							
		May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	LTP4 Stage 1A - The Strategy - Vision and Objective Confirmation																				
2	Inception Meeting	█																			
3	Evidence Base, setting context, strategic framework	█	█	█	█	█															
6	Review Demographics, Previous Documentation and Reporting	█	█	█	█	█	█														
7	Initial Stakeholder Engagement:																				
9	Event 1 - Short Report/Note for event			█	█	█	█	█													
10	Event 1 - Town and Parish Council forum - Presentation			█	█	█	█	█													
11	Event 1 - Town and Parish Council forum - Reporting			█	█	█	█	█													
13	Event 2 - Community & Corporate Overview & Scrutiny Committee (CCSC) - Presentation			█	█	█	█	█													
14	Event 2 - Community & Corporate Overview & Scrutiny Committee (CCSC) - Reporting			█	█	█	█	█													
15	Summary Note - Confirmed updated Objectives & Vision			█	█	█	█	█													
16	Executive member for Highways and Transport Endorsement			█	█	█	█	█													
17	Discuss and agree Stage 2 scope			█	█	█	█	█													
19	Consultation (in line with draft Local Plan consultation (dates TBC))								█	█	█	█	█	█	█	█	█	█	█	█	█
20	LTP4 Stage 1B - Framework Document - Guiding Principles / Policies																				
21	Framework / High-level Draft Document Development								█	█	█	█	█	█	█	█	█	█	█	█	█
22	Online Consultation, Reporting, & Feedback								█	█	█	█	█	█	█	█	█	█	█	█	█
23	Review Draft Document to take into account feedback								█	█	█	█	█	█	█	█	█	█	█	█	█
24	Consultation (in line with LPU consultation Dates TBC and subject to confirmation of accelerated timetable)													█	█	█	█	█	█	█	█
25	LTP4 Stage 2 Work - Implementation Plan																				
26	Drafting Implementation Plan																				
29	Online Consultation																				
30	Online Consultation Summary Report																				
32	Final LTP4 Document Production, Executive Member Sign-off and Issue																				
33	LTP4 Stage 3 Work - Supporting Documents																				
34	Drafting of detailed strategies to accompany various policy areas																				

This page is intentionally left blank