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Title of the report Wokingham Town Bus Services 
 

 
DECISION MADE BY Executive Member for Active Travel, Transport and Highways - 

Paul Fishwick 
Executive Member for Finance – Imogen Shepherd-DuBey 

ACTION BY Director, Place and Growth - Steve Moore  
DECISION MADE ON 13 July 2022 
 
Recommendation contained in the report 
That the Executive Member for Active Travel, Transport and Highways in conjunction with 
the Executive Member for Finance gives approval to modify the contract term of contracts 
tendered under WBC100 to agree a new end date of 31st March 2023.  
 
Decision 
That the Executive Member for Active Travel, Transport and Highways in conjunction with 
the Executive Member for Finance gave approval to modify the contract term of contracts 
tendered under WBC100 to agree a new end date of 31st March 2023.  
 
Reasons for Decision if different to recommendation  
N/A 
 
Alternative options considered and rejected at time of the decision  
Three options were presented to the Individual Executive Members, with option 3 
(highlighted in bold) agreed as the preferred action. 
 
Option 1: Withdraw local bus services  

 Approximately 132,500 passenger journeys1 per annum are currently made on the 
Town services, all of which would no longer be possible. 

 There would be a significant impact on residents in terms of access to health care, 
employment, and education, especially from Wokingham Without, Finchampstead, 
Hurst, Winnersh, Emmbrook, Woosehill and Sonning.  

 The Council would not meet the statutory duty of the 1985 Transport Act.  

 It would be detrimental to the climate emergency, air quality, residents’ health & 
wellbeing, and congestion on local roads.  

 
Option 2: Retender Local Bus Service  

 There is insufficient time to retender the service before the contracts come to their 
natural end or by October 2022 when government funding ceases.  

 A gap in service would result if a new supplier won a re-tender exercise, as a 70-day 
registration process post award, along with any appropriate mobilisation & TUPE 
process would be required.  

 A gap in service would result in the same impacts as listed under Option 1.  
 



Option 3: Modify the Contract Term  

 Modifying the contract term would allow the services to continue whilst a 
retender takes place. Allowing the services to continue would mitigate the 
impacts identified under Options 1 and 2.  

 
Summary of consultations undertaken 

SUMMARY OF CONSULTATION RESPONSES 

Director – Resources and Assets No comment 

Monitoring Officer No comment 

Leader of the Council No comment 

 
Reasons why the report was deemed to have contained confidential or Exempt 
information (if applicable) 
Commercially sensitive information which may affect future tender. 
 
Any Conflict of interest declared by any Executive Member who is consulted by a 
Member which relates to the decision  
None 
 
Any dispensation granted by the Head of Paid Service in respect of any declared 
conflict of interest 
None 
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